
RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 

EP-S1-06-03 
TO No. 

011-RSBD-B51Q 

REPORTING PERIOD 

TOPO 

July 30, 2011 -Augus t 26,2011 

Demise Boone 

CONTRACTOR 

Nobis Engineering, Inc. 
TO NAME 

INV# 

Solvay Coke & Gas RI/FS OS 

A059 

DUE DATE 
September 19, 2011 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Task Order. Then, document your review by completing 
this form and returning it to Diego Lao on or before the due date shown. There are 2 options for 
submitting this form - e-mail or submit a hardcopy via interoffice mail. 

To e-mail: To submit a hardcopy via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed form will automatically be sent 
to Diego Lao. 

Click the print button and send the hardcopy 
via interoffice mail to Diego Lao, Mail Code 
OSRR01-5. 

us EPA RECORDS CENTER REGION 5 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 
YES 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 

Computer charges 

Travel 

Equipment 

Level of team subcontractor effort charged is 
commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
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© 
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o 
o 
o 

© 

o 

o 

o 
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o 
o 
o 
o 
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o 

o 
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PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 
Updated 6/2211 

957627



RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

Page 2 of 2 

^ ^ ^ ^ ^ RATING 

CRITERIA ^ ^ ~ > ^ 

QUALITY OF 
SERVICBPRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

EXCEPTIONAL 

© 

© 
© 

© 

VERY GOOD 

o 
o 
o 
o 

SATISFACTORY 

o 
o 
o 
o 

MARGINAL 

o 
o 
o 
o 

UNSATISFACTORY 

o 
o 
o 
o 

DETERMINATION: 

/S^ Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

/-^ Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. See comments below. 

/-*\ Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
back-up documentation, where appropriate. 

X Demise Boone Sep 12,2011 

Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 

Reviewing Contractor PO Initials: Date Reviewed: 

Updated 6/2211 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS MINE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (July 30. 2011 -August 26. 2011) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the July 2011 Monthly Progress Report and Invoice and submitted 
to EPA on August 18, 2011. 

• Task 01 - Continued with preparation of Work Plan, Cost Estimate and Cost-To-
Complete (CTC) Analysis, in accordance with Modification No. 0011. Drafts of the Work 
Plan, Cost Estimate and CTC are going through internal review and will be submitted in 
the next reporting period. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Analytical Summary (CLP) 

• No CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$5,914.13, which represents a cumulative total of  LOE and $334,230.35. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 

Task Order 0011 1 August 2011 

non-responsive

non-responsive



discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 August 2011 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/30/2011 

Reporting Period To: 8/26/2011 

Invoice Date: 9/9/2011 

Invoice Number: A059 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Tyler, Elaine 

Philbrook, Patricia 

Bannon, Katie 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Nobis En 

SUBTOTAL, Other Direct Costs 

Job Category 

gineering 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Subcontract Administrator Total 

Project Administrator Total 

Current 

Hours Dollars 

461.85 

67.88 

246.52 

81.88 

67.17 

925.30 

0.70 

0.70 

Cumu 

Hours 

lative 

Dollars 

13,211.17 

2,241.68 

11,780.49 

1,363.56 

3,082.53 

61,079.53 

90.25 

188.52 

Approved Budget 

Hours Dollars 

69,236.06 

7,597.50 

14,070.68 

0.00 

746.66 

82,489.72 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 926.00 61,268.05 83,817.51 

Page 1 of 3 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/30/2011 

Reporting Period To: 8/26/2011 

invoice Date: 9/9/2011 

Invoice Number: A059 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

4,988.13 60,379.85 

Name 

TEAM SUB CONTRACTOR, 

Labor 

Metil Jr, Richard H 

Nowack, Bette L 

Charte, Karen M 

Foster, Cavell A 

SUBTOTAL, Labor 

Job Category 

Weston Solutions 

Engineer Sr Total 

Cost Reporter Total 

Current 

Hours Dollars 

4,803.24 

184.89 

4,988.13 

Cumulative 

Hours Dollars 

36,277.70 

6,532.18 

60,060.47 

Approved Budget 

Hours Dollars 

47,267.73 

5,088.76 

62,394.29 

64,257.47 

SUBTOTALS FOR TASK 01 (PRIME AND TEAM SUBS) 

Name Job Category 

Current 

Hou Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

5,913.43 

0.70 

0.00 

0.00 

5,914.13 

121,140.00 

507.90 

0.00 

0.00 

121,647.90 

144,884.01 

3,190.97 

0.00 

0.00 

148,074.98 
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REPORT 1: TASK ORDER •- Task Level Specific Detail Report 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER Oil COSTS 

TOTALS FOR TASK ORDER 011 (ALL TASKS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

5,913.43 

0.70 

0.00 

0.00 

5,914.13 

322,468.67 

11,761.68 

0.00 

0.00 

334,230.35 

543,374.97 

17,138.03 

0.00 

0.00 

560,513.00 

Average Hourly Rate 176.52 136.78 139.40 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

419,697.00 

0.00 

0.00 

419,697.00 

543,374.97 

17,138.03 

0.00 

560,513.00 

Page 3 of 3 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Current Month 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 9/30/2013 

Reporting Period From: 7/30/2011 

Reporting Period To: 8/26/2011 

Invoice Date: 9/9/2011 

Invoice Number: A059 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

Task 
Cat. 
Code 

PP 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Subcontract Administrator 

Project Administrator 

Total 

Labor Dollars 

5,913.43 

Other Direct Costs 

0.70 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

5,914.13 

Task Order Totals 5,913.43 0.70 0.00 0.00 5,914.13 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

i 

Fl 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Engineer Jr 

Labor Dollars 

121,140.00 

158,198.45 

Other Direct Costs 

507.90 

10,782.66 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

121,647.90 

168,981.11 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Cumulative To-Date 

Task Order Totals 

Task Order Expenditure Limit 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 9/30/2013 

Reporting Period From: 7/30/2011 

Reporting Period To: 8/26/2011 

Invoice Date: 9/9/2011 

Invoice Number: A059 

Invoice Purpose: Monthly Progress 

Task 
No. 

09 

Task 
Cat. 

Code 

RR 

Labor Hours 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician-Field Jr 

Program Manager 

Total 

Engineer Sr 

Environ Scientist Sr 

Geologist Sr 

Geologist Mid 

Program Manager 

Total 

Labor Dollars 

43,130.22 

Other Direct Costs 

471.12 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

43,601.34 

322,468.67 11,761.68 0.00 0.00 334,230.35 

419,697.00 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/30/2011 

Reporting Period To: 8/26/2011 

Invoice Date: 9/9/2011 

Invoice Number: A059 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj. Planning & Support 

Comrnunity Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial All. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Tasl( Order Closeout 

Cumulative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

121.647.90 

0.00 

168,981.11 

43,601.34 

0.00 

0.00 

0.00 

0.00 

0.00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Total Invoiced 
•f Incurred But 
Not Invoiced 

121,647.90 

0.00 

168,981.11 

43,601.34 

0.00 

0.00 

0.00 

0.00 

0.00 

Approved Budget 

Hours Dollars 

148,074.98 

6,971.60 

213,132.57 

104,656.62 

33,960.65 

15,549.40 

21,917.20 

14,728.26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

82.15% 

0.00% 

79.28% 

41.66% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

82.15% 

0.00% 

79.28% 

41.66% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

Expenditure 
Limit 

Hours Dollars 

148,074.98 

6,971.60 

206,673.57 

49,745.62 

8,231.23 

0.00 

0.00 

0.00 

0.00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
Invoiced 

82.15% 

0.00% 

81.76% 

87.65% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 9/30/2013 

Reporting Period From: 7/30/2011 

Reporting Period To: 8/26/2011 

Invoice Date: 9/9/2011 

Invoice Number: A059 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Ti t le 

Proj. Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval. Remedial Alt. 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumula t ive 
Hours 

Cumula t ive 
Loaded Dol lars 

Invoiced 

121.647.90 

0.00 

168.981.11 

43,601.34 

0.00 

0.00 

0.00 

0.00 

0.00 

Dol lars 
Incurred But 
Not Invoiced 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

121,647.90 

0.00 

168,981.11 

43,601.34 

0.00 

0.00 

0.00 

0.00 

0.00 

Approved Budget 

Hours Dol lars 

148,074.98 

6,971.60 

213,132.57 

104,656.62 

33,960.65 

15,549.40 

21,917.20 

14,728.26 

1,521.72 

Var iance Based On 
App roved Budget 

% Hours 
Invoiced 

% Dol lars 
Invo iced 

82.15% 

0.00% 

79.28% 

41.66% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

% Inv'd + 
Incr 'd But 
Not Inv 'd 

82.15% 

0.00% 

79.28% 

41.66% 

0.00% 

0.00% 

0.00% 

0.00% 

0.00% 

Est imated Cos t 
At Comple t ion 

Hours Dol lars 

148,074.98 

6,971.60 

213,132.57 

104,656.62 

33,960.65 

15,549.40 

21,917.20 

14,728.26 

1,521.72 

Var iance Based On 
Est imate At Comple t ion 

% Hours 
Invo iced 

% Dol lars 
Invo iced 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

100.00% 

334,230.35 334,230.35

Page 1 of 1 
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standard Forni 1034 

Revised January 1980 

Department of ttie Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A059 

U.S DEPARTMENT, BUREAU. OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

September 09, 2011 

SCHEDULE NO 

CONTRACT NUMBER AND DATE 

EP-S1-0S-03 9/21/06 

REQUISITION NUMBER AND DATE 

PAYEFS 

NAME 

AND 
ADDRESS 

Nobis Engineering, Inc. 
ISChenell Drive 
Concord, NH 03301 

DATE INVOICE RECEIVED 

L 
DISCOUNT TERMS 

• PAVEfSACiil NUMBbR 

If quest ions on this invoice, call 603-724-6230, Janet Riel, F inance Manager 
SHIPPED FROM TO GOVERNMENT Brt. NUMBER 

NUMBER , 

AND DATE 

OF ORDER 

CWTE OF 

DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 

(Enter description. Hem number of contract of Federal supply 

schedule, and otherirrfbrmatlon deemed necessary) 

QUAN

TITY 

UNIT PRICE 

COST I PER 

07 /30 /11-08 /26 /11 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke 8, Gas RI/FS OS $5,914.13 

(Use continuation street It necessary) (Payee tt>ust NOT use the space laelow) TOTAL $5,914.13 

PAYMENT: 

I I PROVISIONAL 

I I COMPLETE 

I I PARTIAL 

I I FINAL 

I I PROGRESS 

I I ADVANCE 

(Aulticrscil C^jpytij ODIcsrJ 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (NameotBant) 

1 W h e n stated in fonsign currency, insert name of curiBncy 
2 If the ability to certify a n d authonty to approve ans combined in one person, one signature is necessary: 

othen/vise the approving ofTtcer will s ^ n in the space provided, over his official title 

3 W h e n a voucher is receipted in the name of a company or corporation, t f ie name of the person writing the company 
or corporate name, as well as ttte rapacity in which he signs, must appear. For example: "John Doe Company, per 
John Smith, Secretary" or "Treasurer", as the case may be 

TITLE 

Previous edtion usable U.S GOVERNMENT PRINTING OFFICE 1986-0-491-248/20630 NSN 7540-l)MM42DS 

PRIVACY ACT STATEM ENT 
The infonnaljon requested on tills tonn is required under the provldons of 31 U.S.C. 83j and 82c, for the purpose of 
disbursing Federal money. The Informatjon requested is to identify ttie particular aeditor and trie amounts to be paid. 
Failure to lijmish this informatlcn will hinder discharge of the payment obilgatJon. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A059 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, July 30, 2011 - Friday, August 26, 2011 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risl< Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr " 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $419,697.00 

EXPENDITURE LIMIT: $419,697.00 

Company Confldentlal - Proprietary Information of Nobis Engineering 
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Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A059 

Schedule No: 

Sheet No: 7 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
925.30 

0.70 

0.00 

4,988.13 

4,988.13 

0.00 

0.00 

5,914.13 

0.00 

5,914.13 

Cumulative 
62,106.92 

188.52 

0.00 

271,934.91 

271,934.91 

0.00 

0.00 

334,230.35 

0.00 

334,230.35 

Company Confidential - Proprietary information of Nobis Engineering 
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